
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/09/2019

ESTIMATE SUMMARY 15:01:29

CONTID: C20790         ESTIMATE NO: 0003 PROG 2005

PCN: 20790-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25C/SH160 PED/BIKE IMPROV (W PERCENT TIME:

PROJECT NO: STRM331-007                   

I25C/SH160 PED/BIKE IMPROV (W

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING

P.O. DRAWER 352 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

WALSENBURG CO 81089     (719)738-1883 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,804,020.50 PARTICIPATING $ $ 284,246.62

AWARD PROJECT AMT: 1,682,120.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,302.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.00

WORK DAYS

WORK DAYS

26.75%

1,321,388.17

284,246.62

284,246.62

275,944.22

$

$

$

$

482,632.33

0.00

482,632.33

0.00

482,632.33

-13,128.97

0.00

469,503.36

0.00

AMOUNT DUE 469,503.36 275,944.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 275,944.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/22/2019

04/15/2019

08/09/2019

11/29/2018

12/13/2018

01/17/2019

01/22/2019
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

2,500.000.500

0.00

1.000

L S 

5,000.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

1,500.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

3.000

EACH

750.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

5.000

EACH

1,500.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

47.000

LF  

100.00000

0030 Removal of Wall 0.000

124.000

202-00155  
 

4,340.00124.000

4,340.00

170.000

LF  

35.00000

0035 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

71.000

SY  

20.00000

0040 Removal of Sidewalk 124.640

151.000

202-00200  
 

13,782.00275.640

7,550.00

570.000

SY  

50.00000

0045 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

101.000

LF  

10.00000

0050 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

20.000

LF  

100.00000

0055 Removal of Curb and Gutter 71.000

737.000

202-00203  
 

12,120.00808.000

11,055.00

1,540.000

LF  

15.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Concrete Pavement 0.000

641.000

202-00210  
 

32,050.00641.000

32,050.00

745.000

SY  

50.00000

0065 Removal of Asphalt Mat 140.450

900.000

202-00220  
 

20,809.001,040.450

18,000.00

3,120.000

SY  

20.00000

0070 Removal of Pavement Marking 361.000

0.000

202-00250  
 

1,805.00361.000

0.00

2,466.000

SF  

5.00000

0075 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

2,500.000.500

0.00

1.000

L S 

5,000.00000

0080 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

65.00000

0085 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

40.00000

0090 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

95.000

LF  

5.00000

0095 *Removal of Guardrail Type 3 46.000

0.000

202-01130  
 

460.0046.000

0.00

100.000

LF  

10.00000

0100 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0105 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

500.00000

0110 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

747.000

CY  

35.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

50.00000

0120 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

125.00000

0125 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

50.00000

0130 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

45.00000

0135 Structure Excavation 17.780

43.720

206-00000  
 

2,152.5061.500

1,530.20

123.000

CY  

35.00000

0140 Structure Backfill (Class 1) 0.000

42.000

206-00100  
 

1,890.0042.000

1,890.00

103.000

CY  

45.00000

0145 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

61.000

CY  

60.00000

0150 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

1.000

CY  

75.00000

0155 Erosion Log Type 1 (12 Inch) 180.000

125.000

208-00002  
 

6,100.00305.000

2,500.00

305.000

LF  

20.00000

0160 Aggregate Bag 30.000

105.000

208-00035  
 

2,700.00135.000

2,100.00

570.000

LF  

20.00000

0165 Concrete Washout Structure 0.000

1.000

208-00045  
 

3,000.001.000

3,000.00

2.000

EACH

3,000.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

4.000

LF  

250.00000

0175 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

2.000

LF  

400.00000

0180 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

11.000

EACH

1,000.00000

0185 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

0190 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

80.00000

0195 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

125.001.000

0.00

30.000

HOUR

125.00000

0200 Sweeping (Sediment Removal) 2.000

13.250

208-00106  
 

2,440.0015.250

2,120.00

30.000

HOUR

160.00000

0205 Removal of Trash 1.000

0.000

208-00107  
 

125.001.000

0.00

20.000

HOUR

125.00000

0210 Erosion Control Management 5.000

6.000

208-00207  
 

2,750.0011.000

1,500.00

23.000

DAY 

250.00000

0215 Reset Mailbox Structure (Type 1) 0.000

1.000

210-00011  
 

175.001.000

175.00

1.000

EACH

175.00000

0220 Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

250.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reset Water Meter 0.000

4.000

210-00035  
 

3,000.004.000

3,000.00

6.000

EACH

750.00000

0230 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

13.000

EACH

350.00000

0235 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

5.000

EACH

500.00000

0240 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

500.00000

0245 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

5.000

EACH

5,000.00000

0250 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

10,000.00000

0255 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

10,000.00000

0260 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

2,775.000

SF  

10.00000

0265 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

7,000.00000

0270 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

10.000

LB  

500.00000

0275 Landscape Weed Barrier Fabric 0.000

65.000

213-00070  
 

3,250.0065.000

3,250.00

135.000

SY  

50.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Metal Landscape Border (3/16x4 Inch) 0.000

0.000

213-00460  
 

0.000.000

0.00

215.000

LF  

12.00000

0285 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

3.000

EACH

750.00000

0290 Aggregate Base Course (Class 6) 8.890

283.000

304-06007  
 

14,594.50291.890

14,150.00

797.000

CY  

50.00000

0295 Hot Mix Asphalt (Patching) (Asphalt) 0.000

113.040

403-00720  
 

19,782.00113.040

19,782.00

220.000

TON 

175.00000

0300 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

541.000

TON 

150.00000

0301 HMA (Gr SX) (75) (PG 58-28) Hot Mix Asphalt Mix Design
Change

0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

150.00000

0305 *Concrete Pavement (6 Inch) 0.000

82.000

412-00600  
 

9,594.0082.000

9,594.00

704.000

SY  

117.00000

0310 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

8.000

SY  

100.00000

0315 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

21.000

LF  

250.00000

0320 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

2.000

CY  

600.00000

0325 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

200.000

SY  

5.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

2,007.000

LB  

10.00000

0335 *Concrete Class D (Special) 0.000

0.000

601-03027  
 

0.000.000

0.00

10.000

CY  

980.00000

0340 *Concrete Class D (Box Culvert) 10.000

11.000

601-03030  
 

21,000.0021.000

11,000.00

29.000

CY  

1,000.00000

0345 *Reinforcing Steel (Epoxy Coated) 1,912.330

474.780

602-00020  
 

5,371.002,387.110

1,068.26

7,750.000

LB  

2.25000

0350 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

126.000

LF  

300.00000

0355 18 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01185  
 

19,200.0048.000

0.00

48.000

LF  

400.00000

0360 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0365 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0370 *Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

5,200.001.000

0.00

4.000

EACH

5,200.00000

0375 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0380 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,800.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

4.000

EACH

2,400.00000

0390 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0395 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

22.500

LF  

250.00000

0400 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

22.500

LF  

500.00000

0405 Fence (Plastic) 335.000

576.000

607-11525  
 

6,377.00911.000

4,032.00

1,000.000

LF  

7.00000

0410 *Concrete Sidewalk (6 Inch) 10.370

241.000

608-00006  
 

20,109.60251.370

19,280.00

1,266.000

SY  

80.00000

0415 *Concrete Curb Ramp 11.280

16.000

608-00010  
 

5,319.6027.280

3,120.00

388.000

SY  

195.00000

0420 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

8.000

LF  

27.00000

0425 *Curb and Gutter Type 2 (Section II-B) 71.000

763.000

609-21020  
 

25,020.00834.000

22,890.00

2,095.000

LF  

30.00000

0430 *Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

20.000

LF  

48.00000

0435 *Gutter Type 2 (4 Foot) 120.000

0.000

609-24004  
 

7,560.00120.000

0.00

200.000

LF  

63.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

94.000

LF  

95.00000

0445 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

71.000

SF  

29.00000

0450 Median Cover Material (Stone) 0.000

0.000

610-00050  
 

0.000.000

0.00

20.000

TON 

150.00000

0455 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

190.000

LF  

35.00000

0460 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

30.000

LF  

25.00000

0465 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

60.000

LF  

27.00000

0470 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

6.000

EACH

700.00000

0475 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

4,500.00000

0480 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

3.000

EACH

4,750.00000

0485 *Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

6.000

EACH

2,400.00000

0490 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

6.000

EACH

2,200.00000
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PCN: 20790-BID    ESTIMATE RUN 08/09/2019

PROJECT: STRM331-007                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Construction Surveying 0.153

0.193

625-00000  
 

8,996.000.346

5,018.00

1.000

L S 

26,000.00000

0496 Const Surveying (Hour) 0.000

4.000

625-00001  
 

660.004.000

660.00

50.000

HOUR

165.00000

0500 *Mobilization 0.500

0.100

626-00000  
 

45,000.000.600

7,500.00

1.000

L S 

75,000.00000

0505 *Public Information Services (Tier IV) 0.333

0.334

626-01104  
 

13,340.000.667

6,680.00

1.000

L S 

20,000.00000

0510 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

23.000

GAL 

300.00000

0515 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,248.000

SF  

25.00000

0520 *Flagging 137.500

622.000

630-00000  
 

22,785.00759.500

18,660.00

3,200.000

HOUR

30.00000

0525 *Traffic Control Inspection 33.000

18.000

630-00007  
 

11,985.0051.000

4,230.00

58.000

DAY 

235.00000

0530 *Traffic Control Management 9.000

38.000

630-00012  
 

30,550.0047.000

24,700.00

100.000

DAY 

650.00000

0535 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

600.000.500

0.00

12.000

EACH

1,200.00000

0540 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

62.500.500

0.00

10.000

EACH

125.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Construction Traffic Sign (Panel Size A) 5.500

5.500

630-80341  
 

550.0011.000

275.00

131.000

EACH

50.00000

0550 *Construction Traffic Sign (Panel Size B) 21.500

1.500

630-80342  
 

1,380.0023.000

90.00

46.000

EACH

60.00000

0555 *Portable Message Sign Panel 231.000

280.000

630-80359  
 

30,660.00511.000

16,800.00

511.000

DAY 

60.00000

0560 *Drum Channelizing Device 33.000

9.000

630-80360  
 

2,520.0042.000

540.00

84.000

EACH

60.00000

0565 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

280.004.000

0.00

75.000

EACH

70.00000

0570 Concrete Barrier (Temporary) 54.000

0.000

630-80370  
 

1,350.0054.000

0.00

108.000

LF  

25.00000

0575 *Traffic Cone 10.000

0.000

630-80380  
 

100.0010.000

0.00

75.000

EACH

10.00000

0580 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

2.000

EACH

20,000.00000

0585 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

68,944.900

F A 

1.00000

0590 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0595 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,700.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 F/A Fuel Cost Adjustment -4.530

-67.840

700-70016  
 

-72.37-72.370

-67.84

1,925.100

F A 

1.00000

0605 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0610 F/A On-The-Job Trainee 0.000

185.000

700-70023  
 

185.00185.000

185.00

3,200.000

F A 

1.00000

0615 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0620 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 452,632.33284,246.621,744,020.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0635 Sanitary Facility 1.000

0.000

620-00020  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

CAT 30,000.000.0060,000.00CURRENT AMT0400 $ $ $

$ 482,632.33284,246.62$1,804,020.50$CURRENT AMTPROJECT TOTAL


